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Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 707 Date: 20-Nov-2012 Tuesday
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Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 169
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Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping Activities

ABF crews came to the site at 6:50 AM. Crews had to wrap the South main cable . between cable
bands # 66 & 62 . they started at 7:00 AM. Due to the weather condition ( Rain ) crews had to wait for the
rain to clear .

Obra , Carlos , Javier , Mario , Rigoverto , Ryan , & Sergio had to work on the push wrapping machine .
Crews continued to wrap the bay between cable band # 66 & 64 for the 2nd day ( 0.25 meter were
wrapped on Monday ) . They started at 8:25 AM. Crews ran out of wires after wrapping 4.75 meters . They
had to cadweld , change the spools , & buttweld the wires . They started at 10:30 . They were done at
11:20 AM. Crews resumed wrapping at 11:25 AM. They were done wrapping the bay between cable bands
66 & 64 at 1:50 PM. 7.8 meters were wrapped in this bay .

After that , crews had to mobilize & set the push wrapping machine & it ;s accessories to wrap the bay
between cable bands # 64 & 62 . They started at 1:55 PM. Crews were done at 3:00 PM.

Following the same procedures as on the previous locations . Crews had to wrap the 1st 0.25 meter ,
cadweld the wires , & push it into the groove in cable band # 64 . They started at 3:25 PM. Crews were
done at 4:15 PM. They continued to wrap the bay at 4:20 PM. Crews had wrapped 1.2 meters in this bay .
Total of 9.0 meters were wrapped today .

In addition to that , crews had to reinforce the butweld . They had to cadweld the wires with 4 extra
cadweld every time they change the wires .

Crews had to stop to adjust the pressure , wait for the driving motor to de-ice , align & lock the wires ,
apply Zinc paste ,

Jesus & Jorge had to work on the South cable . Crews had to clean the cable , apply Zinc paste , work
on house keeping , work with the other crews , & cover the cable & the wrapping machine at the end of the
shift .

Obra left at 10:00 AM. All other crews were done at 5:00 PM. They left at 5:10 PM.

Bid Item: 067 C-PWS-WCS.06704-0120F4 Wrap Cable System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JORGE CAMPOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JESUS RUIZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP SERGIO GARCIAIronworker 8.00 2.00 0.00 10.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00
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FOR OBRA PAULKIronworker 3.00 0.00 0.00 3.00

APP MARIO MARQUEZIronworker 8.00 2.00 0.00 10.00

APP JAVIER GARCIAIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00
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